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Meeting Objectives

Present overview of proposed RID 
response action
 Identify stakeholders
Build consensus on project approach
Propose project schedule
Review WVBA WQARF site status
 Facilitate data exchange
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Current Conditions

West Van Buren
WQARF Site

Van Buren Avenue

VOC PLUME

PRP/Source

OU-3

~40,000 gpm
Unimpacted Well
Impacted/Threatened Well

Pipe/Canal
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Remedial Objectives

Restore groundwater quality for all 
beneficial uses
Protect public health and environment
Prevent further groundwater degradation
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Conceptual Response Action

Van Buren Avenue

VOC PLUME

PRP/Source

PHASE 1 – PLUME CONTROLPHASE 2 – ENHANCED CAPTURE
TREATMENT
PLANT
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Rationale
 Consistent with NCP and WQARF
 Meets all remedial objectives
 Optimal WQARF reference remedy
 Remedy infrastructure exists and well positioned
 Shortest implementation time
 Lowest cost
 Treated water used for highest beneficial uses
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Stakeholders

WATER
USERS

PRPs

PUBLIC

RID

G&K
M&A

RESPONSE 
ACTION
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Proposed Project Approach
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PARALLEL TRACK APPROACH
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Proposed Schedule
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COMPLETE BY DECEMBER 2010

COMPLETE BY ~DEC 2012
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WQARF Site Status

Draft RI report complete
Public comment period complete?
Remedial objectives pending
Project funding on hold
ADEQ path forward?
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Summary

RID has claim under NCP and WQARF
G&K/M&A to implement response action
Response action:

• Fast parallel track approach
• Logical
• Efficient
• Economical

Partner with ADEQ to complete
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END
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RID SUPERFUND RESPONSE ACTION

• Up to 20 RID wells in SW Phoenix impacted by VOCs 
• Use existing RID wells, canals, and easements for remedy
• Pump and treat approximately 25,000 AFY groundwater to 

remove VOCs
• Remediated water is drinking water supply for West Valley
• Preliminary contacts with water purveyors positive
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